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ESTIMATE RUN 12/01/2020

ESTIMATE SUMMARY 13:17:29

CONTID: C21798         ESTIMATE NO: 0007 PROG 2005

PCN: 21798-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EJMT TUNNELS PAVING PERCENT TIME:

PROJECT NO: STA0703-443                   

I-70 EJMT Resurfacing

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,275,945.92 PARTICIPATING $ $ 50,772.95

AWARD PROJECT AMT: 5,223,224.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

126.59

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.99%

211,457.31

50,772.95

50,772.95

50,772.95

$

$

$

$

5,064,488.61

0.00

5,064,488.61

0.00

5,064,488.61

-78,348.37

0.00

4,986,140.24

0.00

AMOUNT DUE 4,986,140.24 50,772.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,772.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

219.0 TIME ALLOW: 10/16/2020 ??:??:??

ORIG TIME ALLOW: 10/16/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2020

04/27/2020

12/01/2020

02/06/2020

02/25/2020

03/13/2020

04/27/2020
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PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 5.000

0.000

202-00090  
 

66.255.000

0.00

5.000

EACH

13.25000

0010 Removal of Asphalt Mat (Planing) 91,710.000

0.000

202-00240  
 

633,716.1091,710.000

0.00

91,710.000

SY  

6.91000

0015 Removal of Portions of Present Structure 2,886.000

0.000

202-00505  
 

145,281.242,886.000

0.00

2,886.000

SF  

50.34000

0020 Removal of Ground Sign 4.000

0.000

202-00810  
 

529.924.000

0.00

15.000

EACH

132.48000

0025 Removal of Sign Panel 25.000

0.000

202-00821  
 

2,484.0025.000

0.00

25.000

EACH

99.36000

0030 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,720.181.000

0.00

1.000

EACH

1,720.18000

0035 Removal of Guardrail Type 3 406.000

0.000

202-01130  
 

2,634.94406.000

0.00

406.000

LF  

6.49000

0040 Clean Inlet 21.000

0.000

202-04010  
 

70,266.2121.000

0.00

21.000

EACH

3,346.01000

0045 Sandblasting Reinforcing Steel 321.000

0.000

202-05100  
 

15,735.42321.000

0.00

321.000

SY  

49.02000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

339.60000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

194.88000
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PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 165.000

0.000

208-00035  
 

2,722.50165.000

0.00

165.000

LF  

16.50000

0065 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

2,596.70000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

65.000

LF  

17.44000

0075 Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

0.000

EACH

80.06000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

203.97000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

358.84000

0090 Sweeping (Sediment Removal) 55.500

0.000

208-00106  
 

10,087.6855.500

0.00

55.500

HOUR

181.76000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

194.88000

0100 Adjust Manhole 67.000

0.000

210-04010  
 

186,176.2567.000

0.00

67.000

EACH

2,778.75000

0105 Hot Mix Asphalt (Patching) (Asphalt) 153.090

0.000

403-00720  
 

51,975.59153.090

0.00

153.090

TON 

339.51000

0110 Stone Matrix Asphalt (Fibers)(Asphalt) 15,434.550

0.000

403-09221  
 

2,041,064.8915,434.550

0.00

15,435.000

TON 

132.24000
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PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 8,494.000

0.000

411-10255  
 

29,559.128,494.000

0.00

8,494.000

GAL 

3.48000

0120 Concrete (Patching) 2,886.000

0.000

601-06150  
 

204,386.522,886.000

0.00

2,886.000

SF  

70.82000

0125 Structural Concrete Coating 7,055.000

0.000

601-40300  
 

149,566.007,055.000

0.00

7,055.000

SY  

21.20000

0130 Reinforcing Steel 1,475.000

0.000

602-00000  
 

7,817.501,475.000

0.00

1,475.000

LB  

5.30000

0135 Reinforcing Steel Splice 241.000

0.000

602-00060  
 

23,945.76241.000

0.00

241.000

EACH

99.36000

0140 Guardrail Type 3 (31 Inch Midwest Guardrail System) 256.000

0.000

606-00302  
 

18,944.00256.000

0.00

256.000

LF  

74.00000

0145 Transition Type 3G 1.000

0.000

606-01370  
 

7,400.031.000

0.00

1.000

EACH

7,400.03000

0150 Transition Type 3H 1.000

0.000

606-01380  
 

5,322.821.000

0.00

1.000

EACH

5,322.82000

0155 Median Terminal 1.000

0.000

606-01460  
 

18,629.891.000

0.00

1.000

EACH

18,629.89000

0160 Gutter Type 2 (6 Foot) 190.000

0.000

609-24006  
 

61,672.10190.000

0.00

190.000

LF  

324.59000

0165 Delineator (Type I) 5.000

0.000

612-00001  
 

198.755.000

0.00

5.000

EACH

39.75000



CONTID: C21798         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class I) 61.000

0.000

614-00011  
 

1,616.5061.000

0.00

61.000

SF  

26.50000

0175 Sign Panel (Class II) 208.000

0.000

614-00012  
 

6,888.96208.000

0.00

208.000

SF  

33.12000

0180 Sign Panel (Class III) 427.000

0.000

614-00013  
 

16,973.25427.000

0.00

590.000

SF  

39.75000

0185 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

15.000

0.000

614-01583  
 

9,936.3015.000

0.00

20.000

EACH

662.42000

0190 Loop Detector Wire 1,181.000

0.000

614-72875  
 

8,916.551,181.000

0.00

1,181.000

LF  

7.55000

0195 Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

0.000

EACH

3,173.00000

0200 Construction Surveying 1.000

0.000

625-00000  
 

8,641.801.000

0.00

1.000

L S 

8,641.80000

0205 Mobilization 1.000

0.000

626-00000  
 

383,000.001.000

0.00

1.000

L S 

383,000.00000

0210 Public Information Management (Tier III) 133.000

0.000

626-01113  
 

23,127.37133.000

0.00

133.000

DAY 

173.89000

0215 Modified Epoxy Pavement Marking 263.000

0.000

627-00008  
 

42,682.27263.000

0.00

263.000

GAL 

162.29000

0220 Pavement Marking Paint (Low Temperature) 859.000

0.000

627-00014  
 

47,399.62859.000

0.00

859.000

GAL 

55.18000
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PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,195.000

0.000

627-01010  
 

77,766.303,195.000

0.00

3,195.000

SF  

24.34000

0230 Flagging 498.500

0.000

630-00000  
 

23,115.45498.500

0.00

499.000

HOUR

46.37000

0235 Pilot Car Operation 448.250

0.000

630-00001  
 

41,570.71448.250

0.00

449.000

HOUR

92.74000

0240 Uniformed Traffic Control 89.500

0.000

630-00003  
 

13,706.0389.500

0.00

90.000

HOUR

153.14000

0245 Traffic Control Inspection 79.000

0.000

630-00007  
 

78,496.7779.000

0.00

79.000

DAY 

993.63000

0250 Traffic Control Management 100.000

0.000

630-00012  
 

158,981.00100.000

0.00

100.000

DAY 

1,589.81000

0255 Flashing Beacon (Portable) 14.400

0.000

630-80001  
 

19,077.8414.400

0.00

16.000

EACH

1,324.85000

0260 Barricade (Type 3 M-C) (Temporary) 3.600

0.000

630-80337  
 

2,861.683.600

0.00

4.000

EACH

794.91000

0265 Construction Traffic Sign (Panel Size A) 16.200

0.000

630-80341  
 

1,609.6316.200

0.00

18.000

EACH

99.36000

0270 Construction Traffic Sign (Panel Size B) 35.100

0.000

630-80342  
 

3,720.2535.100

0.00

46.000

EACH

105.99000

0275 Construction Traffic Sign (Panel Size C) 15.300

0.000

630-80343  
 

1,722.9315.300

0.00

24.000

EACH

112.61000
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PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Portable Message Sign Panel 1.800

0.000

630-80355  
 

15,500.701.800

0.00

2.000

EACH

8,611.50000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

6,438.772.700

0.00

3.000

EACH

2,384.73000

0290 Drum Channelizing Device 104.400

0.000

630-80360  
 

2,766.60104.400

0.00

275.000

EACH

26.50000

0295 Drum Channelizing Device (With Light) (Flashing) 18.000

0.000

630-80363  
 

596.1618.000

0.00

71.000

EACH

33.12000

0300 Traffic Cone 315.000

0.000

630-80380  
 

4,173.75315.000

0.00

350.000

EACH

13.25000

0305 Mobile Attenuator 116.000

0.000

630-85041  
 

69,156.88116.000

0.00

116.000

DAY 

596.18000

0310 Traffic Signal (Temporary) 1.800

0.000

630-86810  
 

59,618.021.800

0.00

2.000

EACH

33,121.12000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

172,086.100

F A 

1.00000

0320 F/A Fuel Cost Adjustment -16,959.310

0.000

700-70016  
 

-16,959.31-16,959.310

0.00

-16,959.310

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 5,991.040

0.000

700-70018  
 

5,991.045,991.040

0.00

5,991.040

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

37,830.000

700-70025  
 

37,830.0037,830.000

37,830.00

44,036.710

F A 

1.00000

0345 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 Rem Pavement Marking 26,865.000

0.000

202-00250  
 

34,387.2026,865.000

0.00

26,865.000

SF  

1.28000

0380 Added Item (Lump Sum)/ Repair of pavement heave in the
south bore

1.000

0.000

900-00014  
 

83,040.711.000

0.00

1.000

L S 

83,040.71000

0385 Modify Inlet Modify Inlet 1.000

0.000

210-04020  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0390 Added Item (Lump Sum)/ 18 " CSP Repair 1.000

0.000

900-00014  
 

7,553.901.000

0.00

1.000

L S 

7,553.90000

0410 Rem Asphalt Mat Rem Asphalt Mat 124.000

0.000

202-00220  
 

4,960.00124.000

0.00

124.000

SY  

40.00000

0415 SMA (Fibers)(Asph) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

132.24000
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PCN: 21798-BID    ESTIMATE RUN 12/01/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 Rem Asphalt Mat (Planing) 4,332.000

0.000

202-00240  
 

29,934.124,332.000

0.00

4,332.000

SY  

6.91000

0425 Added Item (Lump Sum)/ Pavement Repair 0.000

1.000

900-00014  
 

12,942.951.000

12,942.95

1.000

L S 

12,942.95000

CAT 5,028,646.3650,772.955,240,103.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,670.791.000

0.00

1.000

EACH

16,670.79000

0365 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,336.631.000

0.00

1.000

EACH

13,336.63000

0370 Sanitary Facility 1.000

0.000

620-00020  
 

5,834.771.000

0.00

1.000

EACH

5,834.77000

CAT 35,842.190.0035,842.19CURRENT AMT0400 $ $ $

$ 5,064,488.5550,772.95$5,275,945.92$CURRENT AMTPROJECT TOTAL


